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CCR No. 97-0688A Logged Date 5/13/97 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) Update DSS Level 4 Requirements and DADS RbRs to L4 Traces relating to Data Requests

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference: AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation. Thrust of this CCR is to modify DSS L4
requirements relating to Data Requests, eliminate earlier L4s, add new links, and delete a link.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: ‘unverified' for
acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission
essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes
in attached Tables.

Revision A: Changed the proposed text changes to S-DSS-00710 to make more clear. Fixed typographical errors
found in Update Table and Reference Table.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mike Hood (signed) Mike Hood 5/13/97
Signature Date
Office MO Office Manager (signed) Farzad Davarya 5/13/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Joe Guzek 5/13/97

Signature Date
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